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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

001699" Springdale — Harrison P.E. CR PE Only Programmed - - - -
Addt'l Rte.-Sec.: Boone 412-6; Carroll 412-5; Madison 412-3/4

001966" Springdale Northern Bypass P.E. 612 1 Right of Way Programmed - - - -
Addt'l Rte.-Sec.: Benton 612-2; Washington 612-3

012007 Randall Wobbe Lane — Hwy. 264 (Springdale) (S) New New Location Sub. Completed Nov. 2017 Jun. 2019 0.55 $2,934,305 1.92 $10,243,392
Addt'l Rte.-Sec.: Benton New

012059" Northwest Arkansas Regional ITS Architecture (S) New Miscellaneous Completed Jan. 2008  Oct. 2015 - $144,097 - $288,193
Addt'l Rte.-Sec.: Benton New

012070" Fayetteville — Bentonville P.E. 49 28  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Benton 49-29

012111  Hwy. 112/265 — Hwy. 62/102 Cable Median Barrier (F) 540 4  Safety Improvements Completed Jul. 2011 Aug. 2012 12.48 $2,669,507  23.71 $5,036,805
Addt'l Rte.-Sec.: Benton 540-5

012126" Eastern North — South Corridor (Fayetteville-Rogers) P.E. PE Only Completed Feb. 2017 - $303,337 - $606,674

012153" Eastern North — South Corridor (Phase II) (S) 265 0 New Location Completed Nov. 2016 - $100,383 - $200,766
Addt'l Rte.-Sec.: Benton New

012169 Siloam Springs — Tontitown (Sel. Secs.) (Cable Median Barrier) (S) 412 2 Safety Improvements Completed Nov. 2012 Apr. 2013 249 $294,674  13.02 $1,550,914
Addt'l Rte.-Sec.: Benton 412-1

012174" Meadow Ave. — Lake Springdale Roadside Appurtenances Completed Feb. 2014  Apr. 2015 = $2,272,434 = $4,544,869
(Razorback Regional Greenway Trail) (F)

012215 Alma - Bella Vista Bypass (Signing) (S) 49 28  Safety Improvements Sub. Completed Oct. 2018  Jun. 2019 33.94 $4,721,584  71.75 $9,981,545
Addt'l Rte.-Sec.: Benton 49-29; Crawford 49-27

012264" Hwy. 412 — Hwy. 264 (Hwy. 71B Study) (S) 71 17B  Study Programmed 3.04 - 6.06 -
Addt'l Rte.-Sec.: Benton 71-18B

012270" Hwy. 112 Corridor Impvts. P.E. 112 1 PE Only Programmed - - - -

Right of Way

Addt'l Rte.-Sec.: Benton 112-2

012285 Hwy. 412 — Hwy. 264 (S) 265 2 Resurfacing Completed Aug. 2017  Dec. 2017 3.05 $1,349,830 3.99 $1,765,843
Addt'l Rte.-Sec.: Benton 265-3

012295 Districts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 45 3 Safety Improvements Completed Feb.2018 May. 2019 1.47 $788,403 9.86 $5,265,748

Addt'l Rte.-Sec.: Various

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

012305 Hwy. 412 - Springdale Bypass (S) 112 1 Major Widening Scheduled Feb. 2023 3.12 $20- $30 M 4.27 $20 - $30 M
Addt'l Rte.-Sec.: Benton 112-2

012326 Hwy. 412 — Hwy. 112 (Springdale Bypass) (S) New PE Only Scheduled Jul. 2022 432 $50 - $75 M 6.56 $100 - $125 M
Addt'l Rte.-Sec.: Benton New

012366 Hwy. 265 — Hwy. 412 (Springdale Bypass) (S) New PE Only Programmed 4.10 $50 - $75 M 6.63 $75-$100 M
Addt'l Rte.-Sec.: Benton New

012379 Specialized Bridge Deck Rehab. (2021) (S) 71 17B  Bridge Rehabilitation Scheduled Apr. 2021 - $5-$10 M - $15 - $20 M
Addt'l Rte.-Sec.: Various

012387" Statewide Underwater Br. Inspection (Phase XIlI) (S) CS Miscellaneous Programmed - - - -
Addt'l Rte.-Sec.: Various

040024 White River Str. & Apprs. (Elkins) (S) 74 2 Structure & Approaches Completed Nov. 2014  Sep. 2016 = $3,825,463 = $3,825,463

040207 Devil's Den — West (S) 220 3 Reconstruction Completed Dec. 2015  Apr. 2018 1.96 $3,927,000 3.87 $7,700,000
Addt'l Rte.-Sec.: Crawford 220-2

040272" Johnson Road Reconst. (Springdale) P.E. Cs PE Only Programmed 3.24 - 3.24 -

040440" Hwy. 45 — City Limits (Fayetteville) P.E. 265 2 PEOnly Completed Nov. 2016 - $1,070,569 - $1,070,569

040442 Ballard Creek Str. & Apprs. (S) 59 4 Structure & Approaches Completed Oct. 2009  Apr. 2011 0.27 $1,158,598 0.27 $1,158,598

040485 1-540/Hwy. 62/180 Interchange Interim Impvts. (Fayetteville) (F) 540 4 Interchange Improvements Completed Jul. 2010 Jan. 2012 - $5,110,892 - $5,110,892

040486" College Ave. — Stone Bridge Rd. (Fayetteville) P.E. 16 3 PE Only Programmed = = = =

040489 Hwy. 112 Spur — North (Fayetteville) (S) 112 1 Major Widening Completed Oct. 2012 Aug. 2014 0.71 $3,444,037 0.71 $3,444,037

040490 South City Limits — Hwy. 412 (Springdale) (S) 265 2 Major Widening Completed Sep. 2012 May. 2014 1.26 $11,193,053 1.26 $11,193,053

040492" 1-40 - Fayetteville P.E. 49 28  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Crawford 49-27

040496 Hwy. 112 — Hwy. 71B (Cato Springs Rd.) (Fayetteville) (S) (& Reconstruction Completed May. 2011  Sep. 2013 0.96 $3,602,590 0.96 $3,602,590

040512" 1-540 Tunnel Control Systems Improvements (S) 540 4  Miscellaneous Programmed - <$1M - <$1M

040517 Hwy. 45 — E. Joyce Blvd. (Fayetteville) (S) 265 2 Major Widening Completed Sep. 2011 Oct. 2013 2.20 $12,612,320 2.20 $12,612,320

040518 E. Joyce Blvd. — City Limits (Fayetteville) (S) 265 2 Major Widening Completed Apr. 2013 Jul. 2015 1.97 $9,498,701 1.97 $9,498,701

040519 1-540 Tunnel Supervisory Control & Data Acquisition Sys. (S) 540 4  Safety Improvements Completed Aug. 2008  Jan. 2012 = $109,732 = $109,732

040520 Hwy. 265/Ford Ave. Signal & Inters. Impvts. (Springdale) (S) 265 2 Safety Improvements Programmed - <$1M - <$1M

040521 Hwy. 62 Bypass (Bs. & Surf.) (Prairie Grove) (S) New Base & Surfacing Completed Nov. 2012  Oct. 2014 4.51 $9,371,657 4.51 $9,371,657

040522 Hwy. 62 Bypass (Add'l Lanes) (Gr. & Strs.) (Prairie Grove) (S) New Grading & Structures Programmed 4.51 $10-$15M 4.51 $10-$15M

040523 Hwy. 62 Bypass (Add'l Lanes) (Bs. & Surf.) (Prairie Grove) (S) New Base & Surfacing Programmed 4.51 $5-$10M 4.51 $5-$10M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

040524 Hwy. 62 Bypass (Gr. & Strs.) (Prairie Grove) (S) New Grading & Structures Completed Jan. 2011 Oct. 2012 4.51 $5,223,091 4.51 $5,223,091
040527 1-540/Don Tyson Pkwy. Intchng. (Springdale) (S) 49 28 Interchange Improvements Completed Apr. 2013 Jul. 2014 = $10,036,510 = $10,036,510
040535 Fulbright Expwy./Hwy. 71B Flyover (Fayetteville) (S) 71 16B  Structure & Approaches Completed Nov. 2012 Jul. 2014 0.49 $5,000,847 0.49 $5,000,847
040536 Fulbright Expwy./Futrall Dr. Roundabout (Fayetteville) (S) 71 17B  Safety Improvements Completed Mar. 2012  Sep. 2013 - $1,759,900 - $1,759,900
040558 Oak Ridge Trail (Fayetteville) (S) Roadside Appurtenances Completed Jun. 2010  Jul. 2014 - $157,689 - $157,689
040561 Bobby Hopper Tunnel — Hwy. 74 Safety Impvts. (S) 540 4 Safety Improvements Completed Oct. 2011  Dec. 2011 4.30 $290,611 4.30 $290,611
040569 West Fork White River Str. & Apprs. (Fayetteville) (S) 16 3 Structure & Approaches Completed Dec. 2013 Jul. 2015 0.49 $6,734,764 0.49 $6,734,764
040570 Branch of lllinois River Str. & Apprs. (S) 170 2 Structure & Approaches Completed Jan. 2014 Jul. 2014 0.34 $1,265,114 0.34 $1,265,114
040576" Farmington SRTS | (2010) Roadside Appurtenances Completed Jul. 2014 - $51,365 - $51,365
040577" Bicycle Coalition — Ozarks SRTS E (2010) Roadside Appurtenances Completed Oct. 2010  Apr. 2014 = $58,278 = $58,278
040578 Armstrong Ave. — Stone Bridge Rd. (Sel. Secs.) (Fayetteville) (S) 16 3 Major Widening Completed Sep. 2012  Oct. 2015 1.29 $6,212,757 1.29 $6,212,757
040579 College Ave. — Huntsville Rd. (Sel. Secs.) (Fayetteville) (S) 16 3 Major Widening Under Construction Jun. 2020 Late 2021 1.14 $6,097,916 1.14 $6,097,916
040581 Hwy. 180 — Leroy Pond Dr. (Hwy. 112) (Fayetteville) (S) 112 0 Major Widening Completed Feb.2014  Jun. 2015 0.35 $2,234,930 0.35 $2,234,930
040582 Leroy Pond Dr. — Hwy. 112 Spur (Hwy. 112) (Fayetteville) (S) 112 0  Major Widening Under Construction  Jun. 2018 1.38 $2,793,591 1.38 $2,793,591

Resurfacing
040583 Hwy. 62/180 — Hwy. 16 Widening (Fayetteville) (F) 540 4  Major Widening Completed May. 2012 Oct. 2012 1.45 $5,960,694 1.45 $5,960,694
040592 Hwy. 16 — North (Sel. Secs.) (Fayetteville) (Overlay) (S) 71 16B  Resurfacing Completed Jun. 2011 Aug. 2011 1.73 $678,895 1.73 $678,895
040594" 1-540 Wildflower Hydro-Seeding (S) 540 4 Enhancement Completed Oct. 2011 Dec. 2011 - $81,631 - $163,262
Addt'l Rte.-Sec.: Crawford 540-3
040597 West Fork White River — North (Overlay) (S) 71 16 Resurfacing Completed Jul. 2011 Nov. 2011 2.07 $735,180 2.07 $735,180
040603" Fayetteville Town Branch Trail (ATEP-11) (S) Enhancement Completed Jan. 2014  Aug. 2014 - $789,516 - $789,516
040604 Springdale Shiloh Trail (ATEP-11) (S) Enhancement Under Construction  Sep. 2014 - $569,585 - $569,585
040605 Hwy. 16 — Porter Rd. (Widening) (S) 49 28  Major Widening Completed Jul. 2013 Nov. 2015 1.29 $16,600,000 1.29 $16,600,000
040613" Lake Fayetteville Trail (Fayetteville) (S) Enhancement Completed Jun. 2012 Jul. 2014 - $107,022 - $107,022
040615 Springdale City Trail (S) Enhancement Completed Aug. 2012 Dec. 2014 - $106,897 - $106,897
040619" 1-540 — Chapman Ave. (Johnson Rd.) (Springdale) (S) Cs Major Widening Completed Sep. 2012 Dec. 2016 3.24 $9,269,601 3.24 $9,269,601
040637" Lake Fayetteville — Meadow Ave. Roadside Appurtenances Completed Dec. 2013 Apr. 2015 - $2,184,815 - $2,184,815
(Razorback Regional Greenway Trail) (F)

040641 Middle Fork White River Str. & Apprs. (Fayetteville) (S) 16 Structure & Approaches Completed Dec. 2015  Jul. 2017 0.56 $7,978,832 0.56 $7,978,832
040642 Hwy. 45/0ld Wire Rd. Signal & Inters. Impvts. (Fayetteville) (S) 45 Safety Improvements Completed Jan. 2016  Mar. 2017 - $1,224,209 - $1,224,209

Addt'l Rte.-Sec.: Washington CS

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040643 Chester — Hwy. 74 Slide Repair (S) 540 4 Base Stabilization Completed Sep. 2012  Apr. 2013 0.40 $3,118,512 0.62 $4,797,712
Addt'l Rte.-Sec.: Crawford 540-3
040644 Hwy. 220 Slide Repairs (Devil's Den) (S) 220 3 Base Stabilization Completed Oct. 2012 Mar. 2013 - $179,536 - $179,536
040646 Crawford Co. Line — Fayetteville (Sel. Secs.) (Cable Median Barrier) (S) 49 28  Safety Improvements Completed Sep. 2014  Apr. 2015 4.12 $874,285 4.12 $874,285
Addt'l Rte.-Sec.: Washington 71-16/17B
040650 Hwys. 71B & 16 (Fayetteville) (Sel. Secs.) (Overlay) (S) 16 3 Resurfacing Completed Jun. 2013 Jul. 2013 2.37 $638,516 2.37 $638,516
Addt'l Rte.-Sec.: Washington 71-16B
040656" Lake Fayetteville Trail Connector (Fayetteville) (S) Enhancement Completed Apr. 2015  Apr. 2016 - $165,115 - $165,115
040657 W. Starry Night View — W. Mount Comfort Rd. (N. Rupple Rd.) CS Major Widening Completed Nov. 2017  Nov. 2019 0.35 $5,574,726 0.35 $5,574,726
(Fayetteville) (S)
040661" Elmdale & Westwood Elementary SRTS | (2012) Roadside Appurtenances Completed Aug. 2018  Mar. 2019 = $43,500 = $43,500
040664" Prairie Grove School District SRTS P (2012) Roadside Appurtenances Completed Jun. 2016 - $3,000 - $3,000
040665 Hwy. 170 — South & North (Overlay) (S) 71 16 Resurfacing Completed Feb. 2014 May. 2014 2.37 $771,625 2.37 $771,625
040667 Hwy. 16 Study (Hwy. 265 — Elkins) (S) 265 16  Study Programmed - - - -
040670 Hwy. 112 — West (Tontitown) (Overlay) (S) 412 2 Resurfacing Completed Apr. 2014  Aug. 2014 1.69 $607,613 1.69 $607,613
040673" Gordon Long Park Trailhead Impvts. (Fayetteville) (S) Enhancement Completed Sep. 2014 Nov. 2018 - $325,000 - $325,000
040680" 56th St. Widening & Extension (Springdale/Johnson) (S) CS Major Widening Scheduled Mar. 2021 1.00 $1-$5M 1.00 $1-$5M
040683 Hwy. 62 — Clyde Carnes Rd. (Hwy. 170) (Farmington) (S) 170 2 Major Widening Scheduled May. 2021 1.90 $5-%$10M 1.90 $5-%$10M
040685" Fayetteville Razorback Regional Greenway Rehab. (RTP-16) (S) Roadside Appurtenances Completed Jul. 2018 - $70,000 - $70,000
040688" Sain Street Extension (Fayetteville) (S) CS New Location Under Construction  Nov. 2020 0.40 $4,380,860 0.40 $4,380,860
040702" McKnight St. Sidewalk (West Fork) (SRTS-15) (S) Enhancement Completed May. 2017  Nov. 2017 - $91,724 - $91,724
040703" Prairie Grove Schools Sidewalks (SRTS-15) (S) Enhancement Completed Jan. 2018  Aug. 2018 - $82,488 - $82,488
040709" White St. Sidewalks (West Fork) (TAP-15) (S) Enhancement Programmed - <$1 M - <$1M
040715" Dean's Trail Ph. 1 (Springdale) (S) Enhancement Completed Apr. 2018  Feb. 2021 - $827,825 - $827,825
040717 Don Tyson Pkwy. Extension (Springdale) (S) New New Location Scheduled 2024 - $1-$5M - $1-$5M
040720 Poplar St. — Drake St. (Fayetteville) (S) 112 1 Major Widening Scheduled Oct. 2021 1.00 $5-%$10M 1.00 $5-%$10M
040727 Hwy. 71B — Co. Rd. 49 (S) 16 3 Resurfacing Completed Feb. 2017 Oct. 2017 10.08 $2,347,056  10.08 $2,347,056
040729 Benton Co. Line — East (S) 16 2 Resurfacing Completed Apr. 2018 Aug. 2018 5.10 $1,267,706 5.10 $1,267,706
040732 Hwy. 16 — Fulbright Expy. (Sel. Secs.) (S) 71 16B  Resurfacing Completed Jan. 2017  Aug. 2017 5.30 $1,307,441 5.30 $1,307,441
040733 Co. Rd. 3115 — Hutchens Creek (S) 71 16 Resurfacing Completed Jan. 2017 Jul. 2017 2.10 $392,884 2.10 $392,884
040741" Fayetteville Mud Creek Trail Lighting (TAP-16) (S) Enhancement Completed Sep. 2017  Jun. 2018 - $819,007 - $819,007
040743 UA Research & Technology Park Ped. Impvts. (TAP-16) (S) Enhancement Completed Oct. 2018 Nov. 2019 - $526,125 - $526,125

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040745" Hwy. 112 — 40th St. (Springdale) (Hwy. 412 Study) (S) 412 2 Study Completed Feb. 2021 2.49 $247,520 2.49 $247,520
040746 Truckers Dr. — Howard Nickell Rd. (Fayetteville) (S) 112 1 Major Widening Scheduled Jul. 2022 1.44 $15-$20 M 1.44 $15-$20 M
040750 Hwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 59 4 Base Stabilization Completed Oct. 2017  Aug. 2019 1.14 $4,220,207 1.17 $4,331,265

Addt'l Rte.-Sec.: Crawford 59-5
040751" Howard Nickell Rd. — Hwy. 412 P.E. 112 1 PE Only Programmed 437 - 437 -
040752 Howard Nickell Rd. — Greathouse Springs Rd. (S) 112 1 Major Widening Scheduled Feb. 2023 1.37 $15-$20 M 1.37 $15-$20 M
040754" Prairie Grove Muddy Fork Park Walking Trail (TAP-17) (S) New Enhancement Under Construction Oct. 2019 - $191,542 - $191,542
040755" West Fork Safe Routes Connection (TAP-17) (S) Enhancement Completed Oct. 2019  Jun. 2020 - $213,008 - $213,008
040758 Greathouse Springs Rd. — Don Tyson Pkwy. Extension (S) 112 1 Major Widening Scheduled Feb. 2023 1.30 $5-%$10M 1.30 $5-%$10M
040759" Fayetteville Cato Springs Trail Lighting (S) New Enhancement Completed Oct. 2018  Sep. 2019 = $478,256 = $478,256
040773 1-49 — Benton Co. Line (Sel. Secs.) (S) 71 17B  Resurfacing Scheduled 2022 8.06 $5-$10M 8.06 $5-$10M
040774 Benton Co. Line — Butterfield Coach Rd. (S) 412 2 Resurfacing Sub. Completed May. 2019  Jan. 2020 14.21 $7,996,930  14.21 $7,996,930
040783" ADPT Devil's Den Trail Impvts. (TAP-18) (S) Enhancement Programmed - <$1 M - <$1 M
040785 Stone Bridge Rd. — East Roberts Rd. (Fayetteville) (S) 16 3 Major Widening Scheduled Oct. 2022 1.21 $1-$5M 1.21 $1-$5M
040786" Springdale Dean's Trail Ph. 2 (TAP-18) (S) Enhancement Programmed - <$1 M - <$1 M
040797" Fayetteville Razorback Greenway Tunnel Impvts. (RTP-18) (S) Enhancement Under Construction Jun. 2020 - $148,928 - $148,928
040798 Butterfield Coach Rd. — Madison Co. Line (S) 412 2 Resurfacing Scheduled 2023 10.93 $1-$5M  10.93 $1-$5M
040805 Hwys. 220 & 265 Flood Repairs (S) 220 3 Base Stabilization Under Construction Jun. 2020  Mid 2021 1.81 $863,158 713 $3,400,177

Miscellaneous

Addt'l Rte.-Sec.: Crawford 220-2; Washington 265-1
040809 Springdale Dean's Trail Ph. 3 (TAP-19) (S) 265 2 Enhancement Programmed - <$1 M - <$1 M

Addt'l Rte.-Sec.: Washington 412-2
040811" Fayetteville Wilson Park Trail Bridge Repl. (RTP-19) (S) Enhancement Programmed - <$1M - <$1M
040814 Hwy. 71 Slide Repairs (S) 71 16  Base Stabilization Sub. Completed May. 2020  Feb. 2021 0.69 $1,800,000 0.69 $1,800,000
040816" Hwy. 412 RR Signals (Springdale) (S) 412 2  Safety Improvements Programmed - <$1M - <$1M
040818 W. of Poplar St. RR Signals Upgrade (Fayetteville) (S) CS Safety Improvements Programmed - <$1M - <$1M
040846 Hwy. 62 Intchng. Impvts. (F) 49 28 Interchange Improvements Scheduled 2022 - $40 - $50 M - $40 - $50 M
040847 Hwy. 16/112 Spur Intchng. Impvts. (F) 49 28  Interchange Improvements Under Construction Jan. 2021  Mid 2023 0.60 $37,640,417 0.60 $37,640,417
040848" 56th St. Widening & Extension Ph. 2 (Springdale/Johnson) (S) Major Widening Programmed - $5-$10M - $5-$10M
040849" 56th St. Widening & Extension Ph. 3 (Springdale/Johnson) (S) Major Widening Programmed - $5-%$10M - $5-%$10M
040852" Watkins Ave. Ped. Bridge (Springdale) (S) Safety Improvements Programmed - <$1M - <$1M
040857 ADPHT Devil's Den Trail Impvts. Ph. 2 (TAP-18) (S) Enhancement Programmed - <$1M - <$1M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
WASHINGTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040858" Lake Fayetteville Trail Impvts. (Fayetteville) (RTP-20) (S) Enhancement Programmed - <$1M - <$1M
040860 Don Tyson Pkwy. Extension — Hwy. 412 (S) 112 1 Major Widening Programmed 1.70 $10- $15 M 1.70 $10- $15 M
A40005 Hwy. 16 — Hwy. 45 (Fayetteville) (S) 265 2 Resurfacing Sub. Completed Apr. 2020  Oct. 2020 2.40 $1,378,662 2.40 $1,378,662
A40007" District 4 Resurfacing Program (2021) (S) 59 3 Resurfacing Programmed 16.02 <$1M 6470 <$1M

Addt'l Rte.-Sec.: Various
BB0409 [-49 Pavement Rehabilitation (Sel. Secs.) (S) 49 28  Reconstruction Completed Oct. 2015 Jun. 2018 20.69 $16,183,392  28.39 $22,169,030

Addt'l Rte.-Sec.: Crawford 49-27
BB0412 Johnson Mill Blvd. Intchng. Impvts. (S) 540 4 Interchange Improvements Completed Dec. 2013  Oct. 2014 0.28 $1,298,888 0.28 $1,298,888
BB0413 Elm Springs Rd. Intchng. Impvts. (F) 49 28 Interchange Improvements Completed Mar. 2016  Aug. 2017 0.25 $6,260,081 0.25 $6,260,081
BB0414 Porter Rd. — Hwy. 112/71B Widening & Intchng. Impvts. (S) 49 28  Interchange Improvements Sub. Completed Aug. 2016  Jan. 2018 2.91 $94,824,908 2.91 $94,824,908
BB0416 Elm Springs Rd. Intchng. Temp. Sig. (I-49) (Springdale) (S) 49 28  Safety Improvements Completed Mar. 2015 Jul. 2015 = $115,754 = $115,754
BR7207" West Fork White Rvr(tilly Willy) Str&apprs(s) CR Structure & Approaches Completed Sep. 2010  Apr. 2012 0.70 $2,257,272 0.70 $2,257,272
BR7208" West Fork White River(woolsey)(str & Apprs)(s CR Structure & Approaches Completed Aug. 2016  Dec. 2017 0.19 $2,473,410 0.19 $2,473,410
C72001" Farmington & Elkins Overlay (Sel. Secs.) (S) cs Resurfacing Completed Apr. 2014 Jul. 2014 3.60 $426,890 3.60 $426,890
C72002" Greenland & Johnson Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2014 Nov. 2014 2.87 $420,945 2.87 $420,945
C72003" Farmington Double Springs Rd. Improvements S Resurfacing Sub. Completed Apr. 2020 Nov. 2020 - $671,710 - $671,710
C72004" Fyetvle Gregg Ave Rehab & Olay(sel. Sec)(s) CS Resurfacing Completed May. 2016  Aug. 2016 1.28 $377,580 1.28 $377,580
C72005" Prairie Grove & Tontitown Olay (Sel Secs) (S) CS Resurfacing Completed Jun. 2016  Sep. 2016 3.63 $470,056 3.63 $470,056
C72006" West Fork Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Aug. 2016  Nov. 2016 2.08 $410,784 2.08 $410,784
C72007" Goshen Overlay (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Aug. 2017 2.03 $248,247 2.03 $248,247
C72008" Elkins Stokenbury Rd & 1st Ovrly(sel Secs)(s) CS Resurfacing Completed Feb. 2018  Apr. 2018 1.77 $260,820 1.77 $260,820
C72009" Greenland & Johnson Overlay No.2 (Sel Secs.) cs Resurfacing Completed Jan. 2019 Jul. 2019 2.63 $442,869 2.63 $442,869
C72011" West Fork Overlay No. 2 (S) CcS Resurfacing Under Construction Feb. 2021 2.10 $395,271 2.10 $395,271
C72013" Goshen Overlay & Surfacing (S) CS Resurfacing Under Construction  Feb. 2021 - $340,124 - $340,124
C76022" Bethel Heights & Lincoln Overlay (S) cs Resurfacing Sub. Completed Feb. 2020  Jun. 2020 = $393,452 = $786,905
C76024" Elm Spgs Gentry&highfill Surf.(sel. Secs.)(s) Resurfacing Completed Jun. 2015 Nov. 2015 1.25 $204,835 6.09 $997,958
C76034" Mountainburg & Winslow Overlay (Sel Secs) (S) CS Resurfacing Completed Jun. 2016  Sep. 2016 1.97 $247,065 3.89 $484,441

Addt'l Rte.-Sec.: Crawford CS
C76037" Springdale Overlay and Rehab. (Se. Secs.) (S) CS Resurfacing Completed May. 2016  Sep. 2016 - $456,581 0.83 $553,751

Addt'l Rte.-Sec.: Benton CS

* Job not shown on county map.
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Washington



SUMMARY OF CONSTRUCTION PROJECTS

WASHINGTON COUNTY retimated o
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C76058" Elm Springs Overlay & Surfacing(sel.secs.)(s) Cs Resurfacing Completed Jul. 2019 Oct. 2019 - $286,283 - $286,283

Addt'l Rte.-Sec.: Benton CS
CA0401 Hwy. 71B — Hwy. 412 (Widening) (S) 49 28  Major Widening Completed Jun. 2015  Sep. 2016 3.85 $28,288,807 3.85 $28,288,807
CA1101 Hwy. 412 — Wagon Wheel Rd. (Widening) (S) 49 28  Major Widening Completed Sep. 2015  Sep. 2016 2.37 $15,804,019 3.38 $21,649,341

Addt'l Rte.-Sec.: Benton 49-29
EF7203" lllinois Chapel Rd. (Prairie Grove) Emergency Storm Damage Repairs CR Emergency Under Construction  Sep. 2015 - $575,236 - $575,236

(2011) (S)
EF7208" No Bringtn Rd(ftvle)emrg Strm Dmge Rp(2011)(s CR Emergency Programmed - - - -
EF7211" Spring Creek (Springdale) Str. & Apprs. (S) Emergency Under Construction ~ Jun. 2020  Mid 2021 0.12 $1,487,825 0.12 $1,487,825
FA7208" Clear Creek Br. & Apprs. No. 2 (S) CR Structure & Approaches Completed May. 2010 = $20,502 = $20,502
R40023 Clear Creek-North (S) 112 1 Resurfacing Programmed 0.90 <$1M 0.90 <$1M
SA7283" Hwy 45-South (Overlay) (S) CR Resurfacing Completed Jun. 2011 Jul. 2011 1.00 $152,289 1.00 $152,289
SA7284" Co Rd 79 Overlay (Sel Sec) (S) CR Resurfacing Completed Jul. 2011 Oct. 2011 1.00 $122,862 1.00 $122,862
SA7285" Goshen City Limits-North (Overlay) (S) CR Resurfacing Completed Jun. 2012 Aug. 2012 1.10 $106,405 1.10 $106,405
SA7286" Goshen City Limits-South (Overlay) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 1.40 $147,461 1.40 $147,461
SA7287" Co. Rd. 70 Overlay (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 1.50 $145,424 1.50 $145,424
SA7288" Hwy. 45-North (Overlay) (S) CR Resurfacing Completed Jun. 2013 Jul. 2013 0.98 $122,996 0.98 $122,996
SA7289" Co. Rd. 48 Overlay (Sel. Sec.) (S) CR Resurfacing Completed Jun. 2013 Aug. 2013 1.10 $117,706 1.10 $117,706
SA7290" Hwy. 412-South (Overlay) (S) CR Resurfacing Completed Jul. 2014 Nov. 2014 1.54 $173,485 1.54 $173,485
SA7291" Co. Rd. 11 Overlay (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2014  Nov. 2014 1.54 $170,099 1.54 $170,099
SA7292" Elkins City Limits-Southwest (Overlay) (S) CR Resurfacing Completed Jun. 2015 Aug. 2015 1.50 $207,682 1.50 $207,682
SA7293" Hwy. 59-East (Overlay) (Sel. Sec.) (S) CR Resurfacing Completed Jun. 2015  Sep. 2015 1.05 $146,317 1.05 $146,317
SA7294" Co. Rd. 11-Overlay No. 2 (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2015  Sep. 2015 1.15 $158,872 1.15 $158,872
SA7295" Washington County Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2016  Sep. 2016 3.64 $455,114 3.64 $455,114
SA7296" Co. Rds. 65 & 63 Overlay (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Oct. 2017 3.66 $437,894 3.66 $437,894
SA7298" Hwy. 265 - South (Sel. Sec.) (Surfacing) (S) CR Resurfacing Completed Apr. 2018  Jun. 2018 3.70 $268,909 3.70 $268,909
SA7299" Co. Rds. 30 & 32 (Base & Surfacing) (S) CS Resurfacing Sub. Completed Jun. 2020  Oct. 2020 - $461,027 - $461,027

Totals For All Projects In Washington County

268.15 $652,737,305

* Job not shown on county map.
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